

### SSG Proposed Timescales

DOE PLANNING REQUIRED - Ground Mounted Substation																							
	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21		
					<i>PRE-CONSTRUCTION ACTIVITIES</i>																		
APPLICATIONS	QUOTATION		ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)					DOE PLANNING (3 Months)			ARTICLE 40 (2 months)		FINAL BALANCE REQUEST	CONSTRUCTION (3 months)					
					EARTHING (3 months)			Substation Lease / Easements (5 months)															

DOE PLANNING REQUIRED - Pole Mounted Substation																							
	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20	Month 21		
					<i>PRE-CONSTRUCTION ACTIVITIES</i>																		
APPLICATIONS	QUOTATION		ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)					DOE PLANNING (3 Months)			ARTICLE 40 (2 months)		FINAL BALANCE REQUEST	CONSTRUCTION (3 months)					
					EARTHING (3 months)																		

DOE PLANNING NOT REQUIRED - Ground Mounted Substation																						
	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	Month 19	Month 20		
					<i>PRE-CONSTRUCTION ACTIVITIES</i>																	
APPLICATIONS	QUOTATION		ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)					ARTICLE 40 (2 months)				FINAL BALANCE REQUEST	CONSTRUCTION (3 months)					
					EARTHING (3 months)			Substation Lease / Easements (5 months)														

DOE PLANNING NOT REQUIRED - Pole Mounted Substation																			
	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	Month 13	Month 14	Month 15	Month 16	Month 17	Month 18	
					<i>PRE-CONSTRUCTION ACTIVITIES</i>														
APPLICATIONS	QUOTATION		ACCEPTANCE	SURVEY TURNAROUND (3 Months)			WAYLEAVES TURNAROUND (5 months)					ARTICLE 40 (2 months)		FINAL BALANCE REQUEST	CONSTRUCTION (3 months)				
					EARTHING (3 months)														

**Caveats**

- subject to jobs containing <10 Spans of New Build, or <15 Spans of Rebuild for 50AAAC
- subject to jobs containing <5 Spans of New Build, or <5 Spans of Rebuild for 100sqmm due to the issues around additional poles/stays and the larger structures at 100sqmm.
- The Applicant / Developer buy in to make the whole process work as efficiently as possible and no delays from developers regarding queries from NIE
- Article 40 timescale 8 weeks although revised process showing reduction to 1 month at present
- Favourable landowners ie no DETI Necessary wayleaves
- Standard leases agreements for turbines i.e. no special cases
- Reasonable earthing solutions available
- Acceptances and final balances within defined periods
- Planning permission within 3 months and no EIA requirements